CIRES Milestone 4 Progress Report

Citizen Issue Reporting and Escalation System

Team 1 · NKURUNZIZA James and UWASE Phoebe

Software Engineering and User-Centred Design · 13 November 2026

1. Implementation progress

We set up CIRES locally in AMPPS using Apache, PHP and MySQL. We imported the database schema in phpMyAdmin, configured the database connection and used separate demo accounts for the Citizen and Cell Executive. The project README explains how to run the app from a fresh copy.

2. Local testing

We used the same test report across both roles. As the Citizen, we submitted the report, saved its reference number and confirmed it appeared as **Received**. As the Cell Executive, we opened it, moved it to **In Progress** and resolved it with a completion note. We signed back in as the Citizen and confirmed that the reference showed **Resolved** and displayed the final reply. Both workflows ran end to end in our local AMPPS setup.

3. GitHub contributions and review

Phoebe submitted the citizen pages in PR #1, which James approved before merge. James submitted the Cell Executive page in PR #2, which was merged without a recorded review. Phoebe added the local testing guide in PR #3, which James approved before merge. James added a copy of the testing instructions in PR #4, which Phoebe approved before merge.

4. Remaining work

We still need to record the demo video of up to three minutes, update the AI-use log and package the M4 evidence. We will publish the GitHub release tagged **m4** and post its link on the class platform.

Jira sprint evidence

We tracked our M4 work in **SCRUM Sprint 0**. At the time of capture, AMPPS setup (**SCRUM-6**), Cell Executive updates and resolution (**SCRUM-7**), and citizen reporting and tracking (**SCRUM-8**) were marked **In Review**. Submission evidence (**SCRUM-5**) was marked **In Progress**.




Figure 1. CIRES Jira board showing the four cards labelled m4.